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The Streets Program’s Bridge Projects section contains Capital Improvement Program projects that repair, replace, or
rehabilitate a deficient bridge structure as the primary scope of work.

Bridge structure safety falls under the guidance of state and federal regulations, and bridge projects are often driven by
available funding from these jurisdictions, such as Caltrans grant programs or the federal Highway Bridge Replacement and
Rehabilitation (HBRR) program. Los Gatos does not have a designated funding source for repairing, maintaining, and
improving the Town’s bridges, and relies upon grant programs for major bridge improvement projects.

BRIDGE PROJECTS SUMMARY

FY 2022/23 - 2026/27 CAPITAL IMPROVEMENT PROGRAM
BRIDGE PROJECTS
Expended
Through 2022/23 Budget
2021/22 & Carryfwd* |2023/24 Budget|2024/25 Budget|2025/26 Budget|2026/27 Budget| Total Budgeted
Carryforward Projects
0801 Quito Road - Bridge Replacement S 299,681 | $ 50,000 | $ - S - S - S -1s 349,681
0803 Hwy 17 Bicycle & Pedestrian Bridge-Design 3,234,244 1,223,058 - - - - 4,457,302
Total Bridge Projects $ 3533925 |$ 1,273,058 | $ -3 - $ - $ -|$ 4,806,983

* Total FY 2021/22 Carryforward $750,744
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Project Name

Department

Description

Location

Project
Background

Operating Budget
Impacts

Quito Road - Bridge Replacement Project Number 818-0801

Parks & Public Works Project Manager Town Engineer: WooJae Kim

This project funds the Town’s portion of the replacement cost for two bridges on Quito Road lead by the
City of Saratoga to improve roadway safety and provide adequate storm water flow capacity in the creek
under the bridge.

The two Quito Road bridges span a tributary of San Tomas Aquino Creek. The bridges are located on
Quito Road in the vicinity of Old Adobe Road, approximately 1% miles north of Highway 9, on the
common boundary line between the City of Saratoga and the Town of Los Gatos.

San Tomas Aquino Creek is under the jurisdiction of the Santa Clara Valley Water District (SCYWD), while
the replacement of the bridges is the shared responsibility of the City of Saratoga and the Town of Los
Gatos. Both bridges are approximately ninety years old and have been classified “structurally deficient”
under Caltrans guidelines. In addition, both bridges are not adequate to receive 100-year flood flows.

In 2001, the City of Saratoga, the project sponsor, secured partial funding (80%) through the federal
Highway Bridge Replacement and Rehabilitation (HBRR) program to replace both bridges with wider
span structures that will allow the 100-year design flood flow to pass underneath. Saratoga is the lead
agency to oversee the design, environmental, right-of-way acquisition, and construction services for the
project. The City of Saratoga, the Town of Los Gatos, and SCVWD agreed to share the duties and
responsibilities for the project and the remaining 20% local match funding requirement.

After further evaluation of the bridges, it was determined that Quito Road would require reconstruction
at each end of the bridge, which in turn requires additional right-of-way acquisitions and environmental
reviews under both the State of California (Caltrans) and federal regulations. These changes have made
it necessary to redesign this project, significantly increasing the estimated costs. The City of Saratoga
has applied for additional funding from Caltrans due to the redesign. As a result of the additional project
costs, the local funding match from the City of Saratoga, the Town of Los Gatos, and the SCVWD has
increased from $155,000 to $238,000 for each agency. Based on the 2021 updated schedule from the
City of Saratoga, the construction of these bridges is anticipated to start in 2023.

Staff time for design and construction of the project is tracked, which allows for accountability in the
costs of the project, recovery of costs from grants, and identification of future staffing needs. This
project utilizes a combination of full-time budgeted staff and temporary staff to support fluctuating
workloads. The costs for temporary staff will be funded through the project. Full-time staff is
accounted for in the FY 2022/23 Operating Budget.
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Project Jan 2001 Grant Funding The City of Saratoga obtained grant funding from the federal
Components & HBRR program.
Estimated 0 . . . . .
imeli ct 2001 Cooperative Council approved a cooperative agreement with the City of
Timeline Agreement Saratoga and SCVWD for the replacement of the two bridges.
May 2002 Preliminary City of Saratoga started preliminary design.
Design
2013 Right of way Right of way acquisition process is ongoing and environmental
permitting is underway.
TBD 2023 Final Design Complete design and project bidding by the City of Saratoga.
TBD 2023 Construction Begin reconstruction of bridge.
Start
TBD Completion Anticipated construction completion.
QUITO ROAD - BRIDGE REPLACEMENT Project 818-0801
Prior Yrs 2021/22 Estimated 2022/23 2022/23 2023/24 2024/25 2025/26 2026/27
Actuals Estimated Carryfwdto | New Funding Budget Proposed Proy d Proposed Proposed Total Project
SOURCE OF FUNDS 2022/23 (with Carryfwd)
GFAR S 64,594 $ 235,087 $ 50,000 | $ S 50,000 | $ $ -8 $ $ 349,681
TOTAL SOURCE OF FUNDS $ 64,594 $ 235,087 $ 50,000 | $ $ 50,000 | $ - $ - $ - $ - $ 349,681
Prior Yrs 2021/22 Estimated 2022/23 2022/23 2023/24 2024/25 2025/26 2026/27
Actuals Estimated Carryfwdto | New Funding Budget Proposed Proy d Proposed Proy d Total Project
USE OF FUNDS 2022/23 (with Carryfwd)
GFAR
Salaries and Benefits $ S S $ S $ -8 $ $
Services/Supplies/Equipment -
Site Acquisition & Preparation -
Consultant Services - - - - - -
Project Construction Expenses 64,594 235,087 50,000 50,000 - - - - 349,681
TOTAL GFAR $ 64,594 S 235,087 S 50,000 | $ S 50,000 | $ $ - S S S 349,681
TOTAL USE OF FUNDS S 64,594 $ 235,087 $ 50,000 | $ $ 50,000 | $ - $ - S - $ - $ 349,681
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Project Name Highway 17 Bicycle & Pedestrian Project Number 818-0803
Overcrossing — Design

Department Parks & Public Works Project Manager Town Engineer: WooJae Kim

Description This project will fund the preliminary design, environmental clearance, and final design for the bicycle
and pedestrian bridge over Highway 17 at Blossom Hill Road.

Location This project is located at Blossom Hill Road crossing Highway 17.
Project Highway 17 presents a barrier for bicyclists and pedestrians wanting to cross from one side of Los Gatos
Background to the other. Current crossings are largely vehicle focused and often uncomfortable for other

transportation modes. This is a suggested path included in the Safe Routes to School Phase 1 Study.

In September 2019, the Town selected BKF Engineers as the consultant to prepare a feasibility analysis
and officially kicked off the project. At its March 3, 2020 meeting, the Town Council approved the
project’s Purpose and Need and authorized proceeding with design alternatives for a separate bicycle
and pedestrian overcrossing. The feasibility analysis was completed in September 2020 and the Town
Council approved the study and directed staff to proceed with the final design of a separate bicycle and
pedestrian structure crossing over Highway 17 south of Blossom Hill Road.

In June 2020, the Town was awarded a grant of $2,754,990 for final design of the project as part of
VTA’s Measure B Bicycle and Pedestrian Competitive Grant Program. The grant required a local match
of $946,200 which was approved by Council on December 1, 2020. A request for proposals for the final
design was released on December 4, 2020. Through the consultant procurement process, the Town
selected BKF Engineers to continue with the final design and initiated work for the phase in May 2021.

The design phases will include coordination with Caltrans, preliminary engineering, environmental
reviews, final design, and construction cost estimating. It is estimated that the final design will be
completed by spring 2024.

In future years, funds will be needed for the construction phase. The construction cost is currently
estimated to be in the range of $20 to $30 million. Staff will continue to seek grant funds to complete
this project. Construction is anticipated to take 18 months to complete following the bidding and
award of a construction contract.

Operating Staff time for design and construction of the project is tracked, which allows for accountability in the
Budget Impacts costs of the project, recovery of costs from grants, and identification of future staffing needs. This
project utilizes a combination of full-time budgeted staff and temporary staff to support fluctuating
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workloads. The costs for temporary staff will be funded through the project. Full-time staff is
accounted for in the FY 2022/23 Operating Budget.

Project Winter 2023 Environmental | Completion of technical studies - CEQA and NEPA
Components & Clearances determinations completed
Estimated Spring 2024 Final Design Completion of final design
Timeline - .
TBD Construction Complete construction
HIGHWAY 17 BICYCLE AND PEDESTRIAN BRIDGE - DESIGN Project 818-0803
Prior Yrs 2021/22 Estimated 2022/23 2022/23 2023/24 2024/25 2025/26 2026/27
Actuals Estimated Carryfwd to New Funding Budget Proposed Proposed Proposed Proposed Total Project
SOURCE OF FUNDS 2022/23 (with Carryfwd)|
GFAR S - S 767,100 $ 179,110 | $ 522,314  $ 701,424 | S - S - S - S - S 1,468,524
TRAFFIC MITIGATION 147,249 - - - - - - - - 147,249
GRANTS & AWARDS 95,419 2,224,476 521,634 - 521,634 - - - - 2,841,529
TOTAL SOURCE OF FUNDS S 242,668 $ 2,991,576 $ 700,744 | $ 522,314 [ $ 1,223,058 | $ - $ - $ - $ - $ 4,457,302
Prior Yrs 2021/22 Estimated 2022/23 2022/23 2023/24 2024/25 2025/26 2026/27
Actuals Estimated Carryfwd to New Funding Budget Proposed Proposed Proposed Proposed Total Project
USE OF FUNDS 2022/23 (with Carryfwd)
GFAR
Salaries and Benefits S - s - $ - | - $ - |$ -8 -8 -8 - $ -
Services/Supplies/Equipment - - - - - - - - - -
Site Acquisition & Preparation - - - - - - - - - -
Consultant Services - - - - - - - - - -
Project Construction Expenses - 767,100 - 522,314 522,314 - - - - 1,289,414
TOTALGFAR S - S 767,100 $ - S 522,314  $ 522,314 | $ - S - S - S - S 1,289,414

TRAFFIC MITIGATION
Salaries and Benefits S - S - S - s - s - |$ -8 -8 -8 - $ -
Services/Supplies/Equipment - - - - - - - - - -
Site Acquisition & Preparation - - - - - - - - - -

Consultant Services - - 179,110 - 179,110 - - - - -
Project Construction Expenses 147,249 - - - - - - - - 147,249
TOTAL TRAFFIC MITIGATION S 147,249 S - S 179,110 | $ - S 179,110 | $ - S - S - S - S 326,359
GRANTS & AWARDS
Salaries and Benefits S - S - $ - s - s - |s - S - $ -8 - $ -
Services/Supplies/Equipment - - - - - - - - - -
Site Acquisition & Preparation - - - - - - - - - -
Consultant Services - - 521,634 - 521,634 - - - - 521,634.00
Project Construction Expenses 95,418.73 2,224,476 - - - - - - - 2,319,895
TOTAL GRANTS & AWARDS S 95,419 S 2,224,476 S 521,634 | S - S 521,634 | S - S - S - S - S 2,841,529
TOTAL USE OF FUNDS S 242,668 $ 2,991,576 $ 700,744 $ 522,314 $ 1,223,058 $ - $ - $ - $ - $ 4,457,302
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